
Progress Report    12/9/15-6/29/16

Project #15-1240, Downey Farmstead - Frager Rd Relocation

Submitted by Robyn Bartelt on 06/29/2016 Accepted by Elizabeth Butler on 06/30/2016

CONTACTS

Michael Mactutis

mmactutis@KentWA.gov
Project Contact:City of KentPrimary Sponsor:

Robyn Bartelt

rbartelt@KentWA.gov

Matt Knox

mknox@KentWA.gov

Alt Project Contact:Lead Entity: WRIA 9 LE (King County)

Donna Palmer

dpalmer@KentWA.gov
Billing Contact:

Elizabeth Butler

elizabeth.butler@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 06/30/2019

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $372,647.00 $372,647.00(0%) (43%) (43%)

Salmon State Projects: $700,000.00 $327,353.00 $327,353.00(81%) (38%) (38%)

Sponsor Match: $159,173.00 $159,173.00 $159,173.00(19%) (19%) (19%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$859,173.00 $859,173.00 $859,173.00

$0.00 

$700,000.00 

$0.00 

$0.00 

19.74%$141,648.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 5 Describe the work accomplished during this reporting 

period.

staff continuing to meet with permitting agencies and 

King County staff regarding Frager Road final design

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 5 Tell us about work planned for the next reporting period. begin securing permits and landowner agreements 

for Parks Fishing Hole, Frager Road, PSE and 

Century Link

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Applied for Permits 12/01/2014 X

Cultural Resources Complete 12/23/2014 Section 106 IDP 

attached in PRISM.

X

Preliminary Design to RCO 05/13/2015 Completed with funds 

from 08-1659.

X

Final Design to RCO 05/30/2015 Completed with funds 

from 11-1219.

X

Project Start 12/09/2015 X

Progress Report Submitted 06/30/2016 X

Annual Project Billing 07/31/2016

Landowner Agreement to RCO 09/30/2016 Parks Dept MOU 

(Fishing Hole)

Landowner Agreement to RCO 09/30/2016 Frager Road (King 

County)

Landowner Agreement to RCO 09/30/2016 PSE

Landowner Agreement to RCO 09/30/2016 Century Link

Permits Complete 12/01/2016

Progress Report Submitted 12/30/2016

Bid Awarded/Contractor Hired 03/01/2017

Restoration Started 04/01/2017

Progress Report Submitted 06/30/2017

Annual Project Billing 07/31/2017

Restoration Complete 11/30/2017 Road Relocation.

RCO Final Inspection 12/30/2017

Funding Acknowl Sign Posted 12/30/2017

Final Report in PRISM 12/30/2017

Final Design to RCO 12/30/2017

Stewardship Plan to RCO 12/31/2017 Draft is sufficient. Final 

will be provided when 

the habitat restoration 

work is complete in Ph 

2.

Progress Report Submitted 12/31/2017 If time extension is 

needed.

Agreement End Date 06/30/2019 Will close earlier upon 

project completion and 

full expending of funds. 

All costs must be 

incurred by this date.

Final Billing to RCO 08/30/2019
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PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Other Required Permits 04/11/2013 Frager Road Vacation Petition 

submitted to King County

Cultural Assessment [Section 

106]

ACOE  submitted

Water Quality Certification 

[Section 401]

02/11/2013

Shoreline Permit 02/05/2013

SEPA 02/28/2013 12/12/2013 2130459

Nationwide Permit 02/11/2013 12/23/2014 5/18/2017 NWS-2013-230

Clear & Grade Permit 02/22/2013

Hydraulics Project Approval 

[HPA]

01/14/2014 1/30/2014 132795-1

Other Required Permits 02/27/2014 Washington State DNR Aquatic Use 

Permit - Public Safety Checklist for 

Large Woody Debris

Other Required Permits 02/21/2014 Washington State DNR Aquatic 

Resources Application

Dredge/Fill Permit [Section 

10/404 or 404]

02/11/2013 12/23/2014 covered under NWS-2013-230

Permit Questions

Answer DescriptionAnswerQuestion#

NoAny additional mitigation requirements? If so, please 

describe.

1 of 4

NoAre there any additional permits required? If so, please 

describe.

2 of 4

all previously completedTell us about your progress with securing your permits or 

ESA consultation.

3 of 4

attachedYesDid you use the federal permit streamlining process (Limit 

8)? If yes, please attach your Limit 8 Self Certification Form.

4 of 4
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